

Bootcamp LMS - Team Assignment & Development Plan

Project Goal: Build a production-ready Bootcamp Management LMS with separate Admin and Student portals.

Architecture: Existing modules: Authentication, Dashboard, Students, Attendance, Teams, Projects, Tasks. Extend with Student Portal (Dashboard, Profile, Attendance, Tasks, Team, Notifications, Settings).

Muhammad Umar (Backend Lead)

Design database, JWT authentication, Admin & Student login, RBAC, middleware, user module, API standards, code reviews, deployment, security, integration.

Younas Wazir (Backend)

Develop Students, Attendance, Teams, Projects, Tasks, Notifications CRUD APIs, validation, pagination, testing, API documentation.

Azlan (Frontend)

Admin Login, Dashboard, Sidebar, Charts, reusable layout/components.

Habil (Frontend)

Students module, Attendance module, forms, search, pagination.

Hasnain (Frontend)

Teams, Projects, Tasks UI, task status, project status.

Mohsin (Frontend)

Student Login, Student Dashboard, Profile, Attendance, Tasks, Notifications, Settings.

Git Workflow: main(production), develop(integration), feature/. Pull Requests required. No direct commits to main.

Definition of Done: Clean code, tested, documented, reviewed, integrated without breaking existing modules.

Weekly Deliverables: Week1 Auth/DB, Week2 Dashboards, Week3

Students/Attendance, Week4 Teams/Projects/Tasks, Week5 Student Portal, Week6 Testing & Deployment.